

SCRUM Meeting 1 for Project 3

Prepared by: Robbie Clark

Meeting Date: 10/28/2022

Meeting Attendees

1. Robbie Clark
2. Cameron Quilici
3. Uma Sarkar
4. Saddy Khakimova

Meeting Agenda Items

- Getting Started
- Next Steps

Status Update Since Last Meeting

Accomplishments:

- Learned NodeJS and React
- Assigned tasks to team members
- Started writing code

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Setting up repository	Cam	yes

Before The Next Meeting (next Monday)

Plans:

- (Uma and Saddy) Complete all pages' HTML content and get started on CSS
- (Cam and Robbie) Refactor all of the backend to be in NodeJs

Task Assignments:

Task Description	Assigned to
Complete basis for all pages (HTML content)	Uma/Saddy
Write back end in NodeJS	Cam/Robbie

Minutes from Previous Meeting

This is the first meeting so there are no previous minutes.

SCRUM Meeting 2 for Project 3

Prepared by: Robbie Clark

Meeting Date: 11/1/2022

Meeting Attendees

1. Robbie Clark
2. Cam Quilici
3. Uma Sarkar
4. Saddy Khakimova

Meeting Agenda Items

- Discuss Progress
- Plan Next Steps

Status Update Since Last Meeting

Accomplishments:

- Rewrote backend to be in Node JS
- Started creating the website in React

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Write back end in NodeJS	Cam/Robbie	yes
Create layout for website	Uma/Saddy	yes

Before The Next Meeting

Plans:

- Backend Integration
- Website Development

Task Assignments:

Task Description	Assigned to
Begin integrating backend in React	Cam/Robbie
Continue frontend development of the website	Uma/Saddy

Minutes from Previous Meeting

In the previous meeting we discussed the breakup of tasks and when we want to have them completed. Cam and Robbie were assigned to learn Node Js and refactor the backend to be written in Node Js. Uma and Saddy were assigned to learn React and make the basic framework for the website. Both of these tasks were to be completed by Monday, October 31st the date of this scrum meeting.

SCRUM Meeting 3 for Project 3

Prepared by: Robbie Clark

Meeting Date: 11/7/2022

Meeting Attendees

1. Robbie Clark
2. Cam Quilici
3. Uma Sarkar
4. Saddy Khakimova

Meeting Agenda Items

- Discuss written materials
- Steps to deploy MVP

Status Update Since Last Meeting

Accomplishments:

- Navigation page implemented
- Integrated backend for placing order
- Manager view created

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Navigation Page	Uma	yes
Order submission	Robbie	yes
Manager view created	Saddy	yes

Before The Next Meeting

Plans:

- Create functionality for display order page
- Publicly host website

Task Assignments:

Task Description	Assigned to
Display current order	Cam

Host website on GitHub pages or Heroku	Everyone
Complete Sprint 1 written materials	Everyone

Minutes from Previous Meeting

During the last meeting, we started by updating each other on our individual progress. Robbie and Cam had completed rewriting the backend to be in Node JS so that it was more compatible with React. Uma and Saddy created the framework for the website in React, with Uma focusing on routing between the web pages and Saddy being the primary designer.